

**Ignacio Terol**  
DG-MIP/MID

# T2-T2S Consolidation project

## Status update

Joint AMI-Pay – AMI-SeCo, 20  
November 2018

# Agenda




- 1 Governance
- 2 Planning and priorities
- 3 Deliverables

# T2-T2S Consolidation - governance

- **Target Consolidation Contact Group (TCCG) (Central Bank and Banks composition)**
  - Since the last AMI-Pay meeting, the TCCG held four meetings mostly concentrated around the functional specifications, two workshops dedicated to RTGS and CLM GUI, as well as one workshop dedicated to Ancillary Systems
  - All meeting documentation is available on the ECB website



# T2-T2S Consolidation – planning (1/2)



Today

<sup>1)</sup> Preparation and Execution phase are included to equal proportions  
 4 [www.ecb.europa.eu](http://www.ecb.europa.eu) ©

## T2-T2S Consolidation – planning (2/3)

### Current priorities:

- Delivery of User Detailed Functional Specifications (**UDFS**) v1.0
  - All four iterations with the TCCG members have been completed;
  - On-going **intensive work on the final steps in the delivery of v1.0**, containing all payment related message and related message functionalities;
  - UDFS v1.0 will be **delivered in line with the project plan at the end of November 2018**, with 3 years prior to the go-live as requested by market participants;
  - The approval of the UDFS v1.0 is planned on 28 November. Subsequently, v1.0 will be sent to TCCG and **published on the ECB website on 30 November**.



## Planning and priorities (3/3)

### Current priorities:

- Drafting of User Detailed Functional Specifications (**UDFS**) v2.0
  - **On-going work on the scope items** planned to be delivered in v2.0 (e.g. Central Bank functionalities, billing);
  - **Intermediate draft v1.1** will complement V1.0 and correct possible residual issues;
  - Draft v1.1 will be delivered as a basis for the **market consultation between mid-January and end-March**, which corresponds to the milestone by when the banks should have started their detailed assessment;
  - This consultation involving all TARGET2 community (i.e. beyond TCCG members) is an opportunity for banks to review and comment on the draft v1.1;
  - Version 2.0 will be **published in July 2019**.



# Deliverables

target

Deliverable	Status
<b>User Requirements</b>	<p>Version 1.1.1:</p> <ul style="list-style-type: none"> <li>• CLM: <a href="https://www.ecb.europa.eu/paym/pdf/consultations/T2_T2S_Consolidation_User_Requirements_Document_Central_Liquidity_Management_CLM_v1-1-1.pdf">https://www.ecb.europa.eu/paym/pdf/consultations/T2_T2S_Consolidation_User_Requirements_Document_Central_Liquidity_Management_CLM_v1-1-1.pdf</a></li> <li>• RTGS <a href="https://www.ecb.europa.eu/paym/pdf/consultations/T2_T2S_Consolidation_User_Requirements_Document_Future_RTGS_RTGS_v1-1-1.pdf">https://www.ecb.europa.eu/paym/pdf/consultations/T2_T2S_Consolidation_User_Requirements_Document_Future_RTGS_RTGS_v1-1-1.pdf</a></li> <li>• Common Components <a href="https://www.ecb.europa.eu/paym/pdf/consultations/T2_T2S_Consolidation_User_Requirements_Document_Shared_Services_SHRD_v1-1-1.pdf">https://www.ecb.europa.eu/paym/pdf/consultations/T2_T2S_Consolidation_User_Requirements_Document_Shared_Services_SHRD_v1-1-1.pdf</a></li> </ul> <p>▲ Version 1.2 to be delivered in December 2018</p>
<b>Overall key milestones to ensure a successful Big-Bang migration</b>	<p>Version 1.0:</p> <ul style="list-style-type: none"> <li>• <a href="https://www.ecb.europa.eu/paym/pdf/consultations/Overall_key_milestones_to_ensure_a_successful_big-bang_migration_in_November_2021.pdf">https://www.ecb.europa.eu/paym/pdf/consultations/Overall_key_milestones_to_ensure_a_successful_big-bang_migration_in_November_2021.pdf</a></li> </ul>
<b>Business Description Document</b>	<p>Version 1.0:</p> <ul style="list-style-type: none"> <li>• <a href="https://www.ecb.europa.eu/paym/pdf/consultations/Business_Description_Document_v1.0.pdf">https://www.ecb.europa.eu/paym/pdf/consultations/Business_Description_Document_v1.0.pdf</a></li> </ul>
<b>User Detailed Functional Specifications (UDFS)</b>	<p>Version 0.4:</p> <ul style="list-style-type: none"> <li>• CLM <a href="https://www.ecb.europa.eu/paym/initiatives/shared/docs/803a9-t2-t2s-2018-09-28-clm-udfs-v0.4.0.pdf">https://www.ecb.europa.eu/paym/initiatives/shared/docs/803a9-t2-t2s-2018-09-28-clm-udfs-v0.4.0.pdf</a></li> <li>• RTGS <a href="https://www.ecb.europa.eu/paym/initiatives/shared/docs/3d170-t2-t2s-2018-09-28-rtgs-udfs-v0.4.0.pdf">https://www.ecb.europa.eu/paym/initiatives/shared/docs/3d170-t2-t2s-2018-09-28-rtgs-udfs-v0.4.0.pdf</a></li> </ul> <p>▲ V1.0 to be published on the ECB website on 30 November 2018.</p> <p>▲ V1.1 to be delivered for market consultation in mid-January 2019.</p> <p>▲ V2.0 to be published on the ECB website on 31 July 2019</p>

**Thank you for the attention!**

[www.ecb.europa.eu/paym](http://www.ecb.europa.eu/paym)

 **ECB: market infrastructure and payments**