

4CB Detailed Assessment of Change Request

T2-0142-SYS

T2-CG

Detailed assessment T2-0142-SYS

On **28.10.2024** T2-WG requested the detailed assessment of

- **T2-0142-SYS** – “IBAN Checksum Validation in A2A”

4CB detailed assessment showed that **T2-0142-SYS** should be implemented and fit in **R.2025.NOV** following the deployment path:

Reference	T2 EAC	T2 UTEST	T2 PROD
T2-0142-SYS	08.08.2025	26.09.2025	22.11.2025

Detailed assessment T2-0142-SYS

- The implementation of the Change Request has no impact on T2S, TIPS and ECMS project.
- No risks have been identified during detailed assessment.

Way Forward

- Following milestones for the approval of the Change Request have to be considered in order to realise the delivery planning as shown on the previous slide:
 - the T2-WG should approve T2-0142-SYS and the implementation with T2 **R.2025.NOV** by **19.03.2025**, i.e. the 4CB implementation work has to start immediately afterwards.