# EPC Mandate Readiness Reporting

EPC Mandate Readiness Reporting: the EPC requires all CSMs to report on their readiness to migrate to the new scheme on 19 November 2023.

- **This involves:**
    - A green/orange/red overall code
    - The percentage of PSPs who have started/successfully completed testing

- **The reporting deadlines are:**
    - 29/09 → **The ECB submitted the report with Green status on 29 September**
    - 13/10
    - 27/10
    - 03/11
    - 10/11

Deployment Timeline for 19 November 2023

Timeline which will be followed during the migration to the EPC ISO2019 Standard in TIPS PROD on 19 November 2023

Migration to be performed between 03:00 AM CET to 03:30 AM

02:50
Announcement of the beginning of activities

Completion of outbound messages processing

Deployment of the new version

03:30
Rehabilitation of input channels from NSP

Greenlight to start migration testing

03:00
Disability of input channels

Stop components impacted by the new SCT-Inst and Rix-Inst scope messages

Start components impacted by the new SCT-Inst and Rix-Inst scope messages

Announcement of the ending of activities

CBs confirmation on the end of testing

Thank you for your attention!

✉ **TIPS@ecb.europa.eu**

www.ecb.europa.eu/paym

in **ECB: market infrastructure and payments**