
21-Aug
28-Aug
04-Sep
11-Sep
18-Sep
25-Sep
02-Oct
09-Oct
16-Oct
23-Oct
30-Oct
06-Nov
13-Nov
20-Nov
27-Nov
04-Dec
11-Dec
18-Dec
25-Dec
Meetings
1st meeting
2nd meeting
3rd meeting
4th meeting
5th meeting (telco if
Mandate approved
Set up of substreams
Prep.
Detailed issue description for each identified activity and identify any new activity/issue that has not yet been identified in the prework
determine and describe the Prioritisation Methodology
Prioritise and assess the activities with transparent prioritization process
HSG/AMI-SeCo
HSG
26/27 October 2017
AMI -SeCo
7/8 December
24 th of August
20 September
25 October
20 November