

# 4CB Detailed Assessment of Change Request

**T2-0115-UHB**

**T2-CG**

# Detailed assessment

## T2-0115-UHB

On **09.10.2024** T2-WG requested the detailed assessment of

- **T2-0115-UHB** - “U2A statement of account”

4CB detailed assessment showed that **T2-0115-UHB** should be implemented and fit in **R.2026.JUN** following the deployment paths:

Reference	T2 EAC	T2 UTEST	T2 PROD
T2-0115-UHB	30.01.2026	27.03.2026	13.06.2026

# Detailed assessment

## T2-0115-UHB

- The implementation of the Change Request has no impact on T2S, TIPS and ECMS project.
- No risks have been identified during detailed assessment.

# Way Forward

- Following milestones for the approval of the Change Request have to be considered in order to realise the delivery planning as shown on the previous slide:
  - the T2-WG should approve the Change Request and implementation with T2 **R.2026.JUN** by **19.03.2025**, i.e. the 4CB implementation work has to start immediately afterwards.