

## Main Milestones TIPS Release R2025.JUN

With the present communication, the Eurosystem would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release R2025.JUN.

The table below lists the main milestones related to the TIPS Release R2025.JUN:

MILESTONE	DATE
Publication on the web about the release content / main milestones	13/08/2024
TIPS Specification Documents are shared and published for market review (UDFS, UHB, URD)	31/10/2024
End of TIPS-WG/Market review of draft TIPS specification documents	14/11/2024
Latest publication date for updated TIPS Specification Documents	09/12/2024
Common Components specification documents are shared and published for market review (ESMIG UDFS, CRDM UDFS, CRDM UHB, BILL UDFS, BILL UHB)	04/02/2025
End of TIPS-WG/Market review of Common Components documents	24/02/2025
Latest publication date for updated Common Components Specification Documents	13/03/2025
Start of user testing	29/04/2025
End of user testing	27/05/2025
MIB approves the R2025.JUN deployment to Production at the latest by:	04/06/2025
Start of deployment of TIPS Release R2025.JUN to Production	16/06/2025
TIPS Release R2025.JUN (including CoCos) is live in Production	19/06/2025