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Background 

Since publication of the Collateral Management Harmonisation Report in December 
2017, the Advisory Group on Market Infrastructures for Securities and Collateral 
(AMI-SeCo) has made a number of significant breakthroughs in its ambition to create 
a Single Collateral Management Rulebook for Europe (SCoRE). 

What is SCoRE? 

SCoRE defines common rules for managing collateral in Europe. These rules will 
replace the fragmented legacy standards, structural constraints and complex and 
diverse market practices that exist across Europe today. Implementation of SCoRE 
should remove operational impediments to the availability, usage and mobility of 
collateral. Market participants in AMI-SeCo have committed to implementing the 
SCoRE Rulebook, with the first set of rules due to be implemented by November 
2024. Their implementation efforts are regularly monitored by AMI-SeCo which 
facilitates an active dialogue with market participants on issues related to the 
clearing and settlement of securities and to collateral management.  

National stakeholder groups (NSGs) are coordination forums that have been 
established in the markets covered by the AMI-SeCo to support the implementation 
of the Single Collateral Management Rulebook for Europe (SCoRE). 

The Single Collateral Management Rulebook for Europe contains 15 Standards 
related to the processing of corporate actions (published as the SCoRE Standards 
for Corporate Actions). Implementation progress is monitored twice per year. 

  

 

https://www.ecb.europa.eu/paym/intro/publications/pdf/ecb.AMI-SeCo_Collateral_Management_Harmonisation.pdf
https://www.ecb.europa.eu/press/intro/publications/pdf/ecb.amiseco202312_corporateactions.en.pdf
https://www.ecb.europa.eu/press/intro/publications/pdf/ecb.amiseco202312_corporateactions.en.pdf
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Introduction 

This summary report presents the results of the H1 2024 monitoring exercise 
conducted by the Dutch NSG with the involvement among the following 
stakeholders: 

• 1 CSD 

• 6 Custodians  

• 1 Issuer 

 

In this monitoring exercise, participants were expected to have achieved all the 
milestones up to Milestone 11 inclusive “Final external communication on SCoRE” 
(with a deadline of 22 May 2023) as described in section 3 below. 

Section 1 presents the key takeaway’s per entity type i.e., CSD, TPA, Custodian etc. 
Section 2 depicts for each entity type their compliance status with the standards. 
Section 3 focuses on the progress against the individual milestones and Section 4 
provides concluding remarks. 

  

8 entities are monitored in the 
Dutch market. 
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1 Key takeaways 

The large majority of the entities participating in the AMI-SeCo NL NSG responded to 
the survey. This section presents the key findings of the survey for each entity type.  

Figure 1 
Summary of the monitoring exercise  

 

 

CSD – Euroclear Nederland (ENL) 

ENL has started with the implementation of the 15 CA Standards. There are no 
issues of concern which need to be highlighted (red). The milestones are being met, 
ultimately resulting in full implementation of the standards in time for the 
implementation date of November 2024. 

 

Response Rate
Implementation Status 

of the standards

Are all milestones 
1 to 11 inclusive 

achieved?

Will the last milestone 
13 be Implemented on 

time (i.e. by 18 
November 2024)?

Custodians 83%

Implemented 70.45%

Implementation started 
6.12%

Analysis started 4.45%

Analysis not started 
1.27%

Replies not submitted 
17.71%

--------
Non applicable standards 
5.9%

Average % of milestones 
achieved 

50%

 % of custodians on time 
50%

Issuers 100%

Aware of obligations  
81.82%

Not aware of obligations  
18.18%

Replies not submitted  0%

NA (milestones 
irrelevant for issuers) NA

CSD - Euroclear 
Nederland Survey submitted

Implemented 64.47%

Implementation started 
33.33%

Analysis started 2.19%

Analysis not started 
0%

--------
Non applicable standards
2.15%

Yes Yes

Implementation of the Corporate 
Action Standards in the Dutch 
market is fully on track. 

Euroclear Nederland is on track 
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Custodians 

For custodians, the outcome of the survey indicates that 81% of the standards have 
either already been implemented, or that implementation is on track i.e. at a 
minimum that analysis has already started or that implementation has started per 
standard. Overall, the results of the survey show that the milestones are being met. 
Custodians are aware of the AMI-SeCo standards and are on time with analysing the 
consequences for their own IT systems. An area that needs attention is ISO20022 
messaging. 

Issuers 

The issuer monitored responded to the survey and is aware of the obligations under 
the SCoRE standards.  

NCB 

The Dutch Central Bank is on track to implement the SCoRE Standards for 
Corporate Actions for its collateral management activities by November 2024. 

2 Compliance level with the standards 

This section provides an overview of the current status of compliance with the 
corporate actions standards. CSDs and TPAs are monitored on an individual basis 
and are assigned a colour-code status in accordance with the methodology outlined 
in figure 2 below. Custodians and Issuers are too many to represent individually. 
Thus, the replies of custodians and issuers from the AMI-SeCo community 
participating in the monitoring are presented on an aggregated basis per market and 
assigned a percentage representing their compliance status. 

 
Figure 2 
Standards implementation status as defined in the AMI-SeCo framework document 

 

 

B O A R D
The Standard has been implemented
Implementation of the Standard is on schedule (based on the agreed milestones)
Implementation is behind schedule (based on the agreed milestones)
Implementation has not started

Custodians are aware of the 
SCoRE standards and are on time 
with analysing the consequences 
for their own IT systems. 

 

The Dutch Central Bank is on track 
to adopt the SCoRE Standards in 
November 2024 
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Table 1 
Compliance level with the standards by each entity type 

Notes:  
- For CSDs and TPAs the colour-code reflects the current implementation status of each Standard in accordance with the methodology outlined in figure 

1 above.  
- TPAs are using custody services provided by CSDs or Custodians in order to disseminate CA information to Collateral Givers and Collateral Takers. 

Monitoring of TPAs thus focuses on the implementation of triparty specific workflows described in Standard 1.  
- For custodians, the % indicates the percentage of custodians which have implemented the standard or have the standard under development and 

implementation. 
- Issuers were asked to confirm awareness of their obligation to provide all relevant information to the Issuer CSD (on a Yes/No basis). 

 

STANDARD Custodians Issuers
CSD - 

Euroclear 
Nederland

1A: Notification 83% 100% G

1B: Instruction 83% G

1C: Advise 83% G

1D: Confirmation 83% G

1E:  Reversal 83% Y

1F: Meeting Notification 78% 100% Y

1G: Meeting Instruction 78% G

1H: Meeting Results 75% Y

2: Calculation of Proceeds 82% 100% G

3: Consistency of Information 82% 100% G

4: Rounding Rule 1 83% 100% B

4: Rounding Rule 2 83% 100% B

4: Rounding Rule 3 83% 100% B

4: Rounding Rule 4 83% 100% B

4: Rounding Rule 5 83% 100% B

5: Negative Cash Flows 80% 0% B

6: Business Day Rule 100% B

7: Securities Amount Data Rule 1 100% B

7: Securities Amount Data Rule 2 100% B

7: Securities Amount Data Rule 3 100% B

7: Securities Amount Data Rule 4 100% B

8: Payment Time Rule 1 100% G

8: Payment Time Rule 2 0% G

8: Payment Time Rule 3 0% B

8: Payment Time General Principle 3 100% B

9: Processing Status 83% 100% G

10: Rule 1 83% B

10: Rule 2 83% B

10: Rule 3 83% B

11: Default Option 83% 0% B

12: Handling of Fees 60% B

13: Reversal 83% 100% B

14: Foreign Currency B

15: ISO 20022 Messaging 47% G
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- The % reflects the number of issuers who responded yes to the survey 
- Percentages are calculated on the basis of expected respondents, i.e. number of entities monitored in the market. 

3 Progress towards the milestones 

This section tracks market stakeholders progress in implementing the Standards 
against the 13 set milestones identified by AMI-SeCo. 

The milestones facilitate consistent implementation across markets (given the long-
term efforts that are needed) and avoids issues remaining undetected until the 
deadline to achieve compliance and implementation of the standards.  

Table 2 
Milestones identified by AMI-SeCo 

 

 

 

 

 

 

 

 

 

 

 

 

 

The current H1 2024 monitoring exercise focuses on milestones 1 to 11 given that 
Milestone 11 “Final external communication on SCoRE” (with a deadline of 22 May 
2023) was meant to have been achieved by the time the survey closed. 

In each survey round, all the entities are asked to confirm (on a yes/no basis) 
whether the milestones will be met by the set milestones dates. If it is not the case, 
they are also asked the expected date for when the milestone will be reached. 

For the milestones which had to be achieved by the time the survey closed: the blue 
colour code is assigned to those milestones that have been successfully achieved. 

Milestone  Description  Date  

M1 Analysis Started: Have you commenced an in-depth analysis of all applicable SCoRE Standards in order to identify and 
document all the changes required to internal processes and procedures in order to comply with the SCoRE Standards? 

30/06/2020 

M2 Initial Communication: Has initial high-level communication with external stakeholders on the changes introduced by 
SCoRE commenced? 

01/03/2021 

M3 Analysis Completed: Have you completed an in-depth analysis of all applicable SCoRE Standards?  31/07/2021 

M4 Documentation Completed: Have you documented all the internal processes and procedures which need to be adapted in 
order to comply with the SCoRE Standards? 

31/12/2021 

M5 Detailed External Communication: Has detailed communication started regarding (i) upcoming changes in business 
processes, (ii) messaging formats and usage guidelines (in the case of new messages based on non-registered latest drafts 
by SWIFT) and (iii) planned testing activities been provided to users? 

31/12/2021 

M6 SCoRE Adaptation Started: Have you started to adapt/develop the processes and procedures in order to comply with the 
SCoRE Standards? 

01/01/2022 

M7 SCoRE Adaptation Complete: Have you completed the necessary adaptations/developments for the processes and 
procedures in order to comply with the SCoRE Standards? 

30/06/2022 

M8 Internal Testing Started for SCoRE: Have you started to test the changes to your internal processes and procedures which 
have been introduced in order to comply with the SCoRE Standards? 

01/07/2022 

M9 Internal Testing Complete for SCoRE: Have you completed the necessary internal testing? 10/03/2023 

M10 External Testing Started for SCoRE: Are you in a position to test the changes introduced in order to comply with the SCoRE 
Standards with your user community (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the 
Standards applicable to TPAs)? 

22/05/2023 

M11 Final External Communication on SCoRE: has final communication to users been provided (i.e. updated user guide to 
reflect the changes implemented, final message usage guidelines for A2A communication) related to the SCoRE Standards? 

22/05/2023 

M12 External Testing Completed for SCoRE: Is the testing of the changes introduced in order to comply with the SCoRE 
Standards with your user community completed (i.e. CSD participants / Collateral Givers and Collateral Takers in the context 
of the Standards applicable to TPAs)? 

20/09/2024 

M13 SCoRE Standards Implemented: have the SCoRE Standards been implemented? 18/11/2024 
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Milestones that will only be achieved later than their set deadline are assigned a 
yellow status with indication of the likely date of achievement. 

For the milestones that are only due to be achieved after the current reporting cycle: 
the green colour code indicates that the entity anticipates achieving that future 
milestone on time. A yellow status indicates that the milestone is foreseen to be met 
later than the set milestone date. In this case, the date of achievement anticipated is 
also indicated in the table. 

Table 3 
Entities’ expectation of achieving the milestones at the set dates 

 

4 Concluding remarks 

Overall, it can be concluded that the Dutch market is on track with implementing the 
SCoRE standards for corporate actions. There are no red areas for concern. ENL 
indicates its capacity to meet all future milestones in time.  

SCoRE implementation is seen as important but participants also encounter 
competing regulatory and client commitments.  

 

 

Custodians
CSD - 
Euroclear 
Nederland

Milestone 1
June 2020 83% Yes

Milestone 2
March 2021 83% Yes

Milestone 3
July 2021 50% Yes

Milestone 4
December 2021 50% Yes

Milestone 5
December 2021 50% Yes

Milestone 6
January 2022 50% Yes

Milestone 7
June 2022 33% Yes

Milestone 8
July 2022 67% Yes

Milestone 9
March 2023 33% Yes

Milestone 10
May 2023 17% Yes

Milestone 11
May 2023 33% Yes

Milestone 12
September 2024 33% Yes

Milestone 13
November 2024 50% Yes
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https://www.ecb.europa.eu/home/glossary/html/index.en.html
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